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October 24, 1991

U.S. Environmental Protection Agency
Enforcement and Title il Section (3HW33)
841 Chestnut Building

Philadelphia, PA 19107

ATTN: Mr. William D. Steuteville (*)
On-Scene Coordinator

Gentlemen:
SUBJECT: Whitmoyer Laboratories Private Study Group
Myerstown Water System Extensions

File: Status Report

Attached is the BCM Status Report for week of October 11 to 17. Please call me for further review or

comments.
* Phase IV notice has been issued to A. Moyer (Fairlane Ave. only).
* Close-out documents including certificates of disinfecting and testing and Contractor's
Affidavit of Release of Liens, were sent today by A. Moyer.
* A. Moyer is pursuing the transfer of maintenance bonds from the Study Group to the

Water Authority.

Project Coordinator

Attachment: * BCM Status Report

(b) (4)
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BCM STATUS REPORT Wy
OCTOBER 11 - OCTOBER 17, 1991
MYERSTOWN WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

CONSTRUCTION PLANS

Phase IV plans and specifications are being distributed on

Qctober 17, 1991. Construction may begin in Fairlane Avenue.

PennDOT approval of the highway maintenance bond is required prior to
construction in King Street.

PENN PERMIT

The MWA resolution authorizing signatures for the PennDot required
highway restoration and maintenance bond was signed on August 8 at
their regular meeting. The MWA has agreed to have the bond drawn in
its name. The terms of the bond have been determined, with the
requirement that WLPSG will provide additional security.

Written agreement Satween Myerstown Water Authority and the Whitmoyer
Laboratories Private Study Group regarding PennDOT restoratton and
maintenance security was signed October 10, 1991 by MWA. The
Authority will now obtain the PennDOT bond. BCM will then see that
the Authority resolution and the bond are delivered to PennDOT.
PennDOT will not allow construction at King Street for 30 days after
receipt of the above or unti) the bond is formally approved by
PennDOT.

A videotape of the work area in King Street has been prepared by BCM
and will be delivered to PennDot along with the resolution and bond

in accordance with permit requirements. Videotape coptes will also

be provided to the MHWA.

RIGHTS-OF —WAY

Legal documents for the Herman Sauter and Jackson Township (MI11
Avenue) properties have not yet been returned to Mr. Sandoe by the
grantors, therefore these are still needed by BCM for inclusion in
the update of the EPA Work Plan. BCM will pursue completion of these
items.

ARCHAE RVEY

The final archaeological report prepared by SJS was recelved on
September 30. Copies are being distributed.
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NSTRUCTION SURVEY %,

Leon Lesher will provide construction stakeout information to A.H.
Moyer, Inc. for Phase IV as reguired.

EPA WORK PLAN

Comment on the recent update of the Work Plan for Phases I, II, III
and IV is expected from EPA,

Il _SAMPLIN

Soil borings have been taken along the Fairlane Ave. water main
alignment and also removed from the HWhitmover Laboratories site (for
background analysis). The soil analysis indicates the level of
arsenic in the soil and the leachate to be well below 5PPM in the
work area. A verbal report was made to EPA on October 9, 1991. A
report is forthcoming.

HEALTH AND SAFETY PLAN (H.A.S.P.)

An amended H.A.S.P. has been prepared which includes traffic control
procedures for Phase IV. The H.A.S.P. ic incluged with the contract
documents.

HASE IV

A letter sent by BCM to A.H. Moyer, Inc. on August 12 advised Moyer
of notice of intent to award and execute bonds. The contract, signed
by the Study Group, was received on Qctober 15, 1991 and construction
should begin very soon. The notice to proceed is currently being
fssued.

DEDICATION QF WATER MAIN

Punchlist items are being completed by A.H. Moyer, Inc. in the area
of Phase I water main construction in preparation for finai
inspection. An August 9 letter from MWA to Rohm and Haas requested
that certain additional items also be included as requirements to be
met before final dedication can take place. Record drawing are being
prepared utilizing BCM data but without benefit of contractor's data.

BOTTLED WATER_SUPPLY

On September 27, 1991, Blue Mountain Spring HWater Co. was notified to
discontinue delivery of bottled water to residents in the Phase II
and Phase III project areas, effective September 30, 1991, Affected
residents were copied on the letter.
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12. Phase I Contract Close-Qut

BCM has not received élose—out documents from the contractor as of 58
October 17. Final payment cannot be authorized until close-out L
documents are completed. A
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No construction activity.
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plus one copy to forward to EPA)
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